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INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS/ACTION REPORT

AUGUST 1990

1. Progress During the Reporting Period

The following activities were accomplished during the reportingperiod:

The third monthly sampling round of the Phase II wells at Sites 8 and 9 was conducted in
August. All 37 wells at these sites were sampled. AugustPhase II field activities are

- shown on Table 1; overall progress on Phase II field activities is shown on Table 2.
o.

Removal of blockages from "known" abandoned wells 14MO1and 14MO2continued in
August. Thusfar, concrete, pieces of metal pipe, and otherpieces of metal have been
removed from the wells. Two water sampleshave beencollected from each well. The
status of abandoned well closure activities is shown on Table 3.

- Soil Gas surveys were performed at Site 14 and Building 88.

- Soil Borings and monitoring well installation began for the Phase I tanks and sumps.
Written responses to Agency comments on this well installationwork were submitted to the
agencies.

Soil borings and monitoring well installation began at Site 14 south.

Geophysical surveys were performed at Building 29 to identify suspected tanks.

Revision to the draft Action Memoranda for Site 12and Site 14began.

Geophysical surveys were conducted in the tank farm areato locate suspected well 12N01.

- Well 14M was excavated and found to be a Navy bench mark.

- The quarterly NAS MoffettField Technical Review committeemeeting was held.

2. Reports ant!Meetings

The following report was submitted in August:

• Revised Project Management Plan to Energy Systems, WESTDIV,NAS MoffettField,
and regulatory agencies on August 31, 1990.

Three meetings were held in August. An "open house" was held at NAS MoffettField on
August 20 for the public to discuss the investigationand cleanup activities with
representatives of the Navy, its consultants, and with the regulatory agencies.
Approximately40 people attended the open house. A meetingof the Technical Review
Committee wasconducted in the morning on August 21 in which 1Tpresented the results
of Phase I of the RI, PRC presented the status of tank removal activities, and J.M.
Montgomery discusses plans for investigations at InferredSources 8 and 9. In the
afternoon of August 21, the Navy and its subcontractorsmet with the regulatory agencies
for the Monthly Status Meeting. The meetings are identifiedon Table 4.
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3. Problem_Encountered and Resolutions
a

Delays in receipt of DHS comments on the draft ActionMemorandafor Sites 12 and 14
have caused a delay in completionof the final documents. TheFinal ActionMemoranda
will be completed on September 10, 1990.

- Geophysical surveys performed to locate Well 12N01were unsuccessful. No other
activities are planned to locate this suspectedwell.

Well 14M was found to be a bench mark. No we!l was found at this site.

4. Reports Scheduledfor September/OctoberSubmittal
o.

- Respond to agency comments of Site 12and 14Action Memorandaand finalize the
documents.

Respond to agency comments on the Phase II Tank and Sump Removal ActionPlan and
finalize the document.

Respond to the remaining agency comments on the Phase I Tankand Sump Removal Work
Plan.

Complete the Phase II tank and sump removal field workplan.

Respond to agency comments on IS8 and IS9 Field Work Plan.

- Monthly agency meeting to be held on September 20, 1990.

5. PlannedFiek! A_tivitie_fQrSeptemberandOctober

- Continue known well abandonmentactivities.

- Complete installation of monitoring wells at Site 14and Phase I tanklocations. Perform
pump tests at Site 14.

- Begin IS8 and IS9 field work.

- All other activities shown on Table 5.

6. Key Personnel Changes

None

7. Chemic_ La!_0ratory_Data StatusReport

All laboratory analysis data packages for Phase I tankremovals were received. Laboratory
reports will be providedin the draft tank removal report.

- Laboratory analysisdata for Site 12 has beenreceived. Results will be provided in a field
report.



8. Percentageof PrqjcqtCompletion

_, - Phase I tank removal tasks - approximately90% complete

- Phase II tankremoval tasks - approximately 20% complete

Source Control Evaluations, Sites 12 and 14 - approximately90% complete

Abandonement of Known Wells - approximately 15%complete

IS8 and IS9 Field Work Plans - 50% complete

..
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TABLEI. PHASEII FIELDACTIVITIESFOR AUGUST1990
NAS MOFFETTFIELDRI/FS

SOIL WELL WELL WELL
SITE BORINGS INSTALLATION DEVELOPMENT SAMPLING

3 - -

4/6/7 ....
5 - -

8 - - - X
9 - - - X

NOTE: X DENOTESACTIVITIY.
- DENOTESNO ACTIVITY.
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TABLE2. STATUSOF PHASEII FIELDACTIVITIESAS OF AUGUST31, 1990
NAS MOFFETTFIELDRI/FS

CONE PENETROMETER HYDROPUNCH SOIL BORINGS WELL INSTALLATION
SITE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE

3 8 8 6 6 3 0 11 0
4/6/7 14 14 9 9 4 0 13 0
5 39 39 39 39 26 0 18 0
8 19 19 17 17 6 6 4 4
9 35 35 39 39 11 11 33 33
15 0 0 0 0 9 0 0 0
16 0 0 0 0 4 0 0 0

TOTAL 115 115 110 110 63 17 79 37

NOTE: FREE-PRODUCTWELLSARE INCLUDEDIN TOTALS. ONE WELLAT SITE9 WAS
REMOVEDFROMPLANSDUE TO LOCATIONCONSTRAINTS.

NOTE: "PLANNED"REFERSTO THE ITEMSCURRENTLYPLANNED. THISNUMBERMAY DIFFERFROMTHENUMBER



TABLE 3. STATUS OF ABANDONED WELL CLOSURE AS OF
AUGUST 31, 1990, NAS MOFFETT FIELD

WELL STATUS

12NO1 Well is not at reported location.
Existence is uncertain.

w

23AO1 Determined to be located off NAS Moffett
property. No further actigity planned.

14M Aboveground structure reported to be well
14M has been removed. Excavation revealed
no well at reported location.

14MOI Blockage removal in progress.

14MO2 Blockage removal in progress.



TABLE4 - AUGUST1990NAS MOFFETTFIELDMEETINGS

Date Location Attendees Topic/.Comments

8/20/90 NAS Moffett Representativesof CommunityRelations
Field NAS MoffettField; "OpenHouse"

WESTDIV;Energy
Systems;IT; PRC;
J.M.Montgomery;EPA;
CRWQCB;DHS; and
thegeneralpublic.

8/21/90 NAS Moffett TechnicalReview TRC meeting.
Field Committeemembers. Specialtopics:

Phase I RI
results,statusof
tank removal
activitiesand
InferredSource
SI status.

8/21/90 NAS Moffett Adkisson(PRC); NASMoffettField
Field Anschutz(Moffett); MonthlyStatusand

Bradley(IT); PlanningMeeting.
Bruhns(CRWQCB);
Chao (WESTDIV);
Eddy (IT);
LeClaire(JMM);
Loyd (CDM);
Mendoza(EPA);
Mitani(EPA);
Nakashima(DHS);
Pritz(EnergySystems);
Robers(IT);
Robinson(IT);
Sturdivant(EnergySystems).
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TABLE5. PROJECTEDFIELDACTIVITIESFORTHE MONTHSOF SEPTEMBERANDOCTOBER,1990
NAS MOFFETTFIELDRI/FS

SOIL BORINGS WELL INSTALLATION WELL DEVELOPMENT WELL SAMPLING
SITE SEPTEMBER OCTOBER SEPTEMBER OCTOBER SEPTEMBER OCTOBER SEPTEMBER OCTOBER

3 0 0 0 0 0 0 0 0

4/6/7 0 0 0 0 0 0 0 0
5 0 0 0 0 0 0 0 0
8 0 0 0 0 0 0 0 4
9 0 0 0 0 0 0 0 33
15 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0

TOTAL 0 0 0 0 0 0 0 37


